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Background 
 

e-Child Care Project Opportunity  e-Child Care Project approach 

DSHS Economic Services Administration’s Division of 
Child Care and Early Learning (DCCEL) and 
Information Technology Division (ITD) will conduct a 
Request for Information (RFI), Feasibility Study, 
Investment Plan, and Request for Proposal (RFP) to 
acquire components that will improve WCCC process 
efficiency and the customer service experience by 
evaluating, identifying, selecting, and finally 
implementing new technologies known as e-Child 
Care.   

The e-Child Care project will be organized into small 
acquisition projects that are each chartered and 
managed distinctly.  This approach will keep the 
project team focused on each phase of the project and 
allow for tighter schedule management and resource 
leveraging.   

The four main projects will be:  

1. Request for Information (RFI),  

2. Feasibility Study,  
 

3. Investment Plan, and  The DCCEL, through the e-Child Care Project, is 
focusing on how interaction between the Working 
Connection Child Care (WCCC) program1 authorizing 
workers, child care clients, providers, and licensors 
can be streamlined to better meet WCCC service 
delivery and customer satisfaction goals.   

4. Request For Proposal (RFP).  

The sponsors will review and approve each project 
deliverable as the acquisition progresses. 

The e-Child Care Project expects to be completed 
with the RFI, Feasibility Study, and Investment Plan 
by April 30, 2004.   

 
The project will improve the delivery of the WCCC 
program by implementing new public access, client 
record management, provider record management, 
and payment processes.   

The project expects to receive Information Service 
Board (ISB) approval to proceed with the RFP process 
by May 1, 2004.  

In November of 2000, Sterling Associates 
recommended that DSHS evaluate the potential long-
term benefits associated with implementation of 
Electronic Benefit Transfer (EBT) technology, web-
based information tracking systems and/or the use of 
other alternative avenues.2  

A separate project plan will be established for the 
implementation of the system acquired through the 
RFP.  
 
Refer to the e-Child Care Project Plan for a more 
descriptive narrative of the project plan, schedule and 
major milestones. 

                                                                  
Notes 
1The Working Connections Child Care (WCCC) program provides 
child care subsidies for families, whose incomes are at or below 
200% of the federal poverty level, whose adults are working, looking 
for work, or enrolled in an approved training program while working. 
 
2 The e-Child Care Project’s opportunity to streamline and improve 
the coordination of the WCCC program is addressed to Department 
of Social and Health Services (DSHS) in publications as specific 
recommendations referenced as follows: 

Recommendations 2 and 7 detailed in the DSHS, Working 
Connection Child Care Program Review, (page 54 and page 
59.) Sterling Associates. Olympia. November 2000, which in-
turn is referenced in the following publication:  

Recommendation 4 in the OFM, Child Care and Early 
Learning Organization Study, (page 49) December 2000.  

 
The recommendations are outlined in the e-Child Care Project Plan, 
as well as included in this QA Plan as Appendix one: Summary of 
recommendations. 
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Quality assurance plan 
 

Purpose QA requirement 

The Quality Assurance (QA) plan will work to provide 
timely, independent and objective review of the e-
Child Care project’s progress and difficulties.   

In March of 2003, the ISSD e-Center performed a 
severity and risk assessment of the e-Child Care 
Project as part of project inclusion in the DSHS 
Portfolio.  

The purpose of this QA plan is to focus on early 
identification of potential issues for the e-Child Care 
Project.   

 
Severity assessment is rated on four categories:  
impact on citizens, visibility to the public and 
Legislature, impact on state operations, and the 
consequences of doing nothing.   

 
Ultimately, this QA process will identify areas of 
concern and recommend solutions before the 
concerns become serious problems that negatively 
impact the e-Child Care project. 

 
Risk criteria measure the impact of the project on the 
organization, the effort needed to complete the 
project, the stability of the proposed technology, and 
the agency preparedness. Assumptions, risks, obstacles 
 

The benefits of e-Child Care cannot be attained 
without effort and addressing the unique challenges of 
working with a group of diverse stakeholders. 

The DSHS ISSD e-Center has rated the project a risk 
and severity level 3.  This means the project will 
perform with a level of oversight that reports to the 
Information Services Board (ISB).  While this is not 
problematic, it does cause levels of complexity and 
additional costs for independent quality assurance.   

 
Some of the major obstacles to be overcome to 
ensure the success of this project include: 

 
� Coordinating and prioritizing the needs of 

diverse stakeholders (scope management). 
The ISB requires projects that have assessed with a 
level three risk and severity assessment to acquire 
independent quality assurance.   � Moving quickly to meet the proposed 

timelines, yet ensuring that the system is 
fully operational, meets user needs, and 
does not introduce additional work 
requirements of participants. 

 
The e-Child Care Project is following the 
Responsibilities and Obligations for Quality Assurance 
adopted by the Information Services Board (ISB).  
 

� Ensuring that the system design provides 
benefits to all stakeholders to facilitate user 
acceptance. 

ISSD e-Center’s risk and severity assessment is 
attached as Appendix two: Risk assessment 
summary. 
 � Managing the scope of the project to 

conform to the available budget. The e-child care project summary is attached as 
Appendix three: Project summary. 

� Integrating this project with other projects 
within the participating agencies. Goal  

� Ensuring adequate user training and user 
acceptance of the system. QA will examine the resources, policies, procedures, 

environment, and structures of the e-Child Care 
project and facilitate the identification of high-risk 
areas.   

 
The single greatest challenge, given the timeline and 
budget, will be establishing the scope of the new 
system and ensuring that “scope creep” is effectively 
managed.   

 
Based on this independent assessment, project issues 
can be identified early and mitigating actions can be 
recommended, implemented, and monitored.  

If requirements are effectively identified and 
prioritized, then it should be possible to design a 
system that meets user requirements, delivers real 
benefits, and can be successfully implemented. 
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Approach  Methodologies and standards 

The core effort of independent QA for the e-Child Care 
Project will be to identify the major issues facing the 
project.  For each issue, QA will determine one or 
more specific actions to be taken to reduce the 
project’s risk.   

Communication  Frequent interaction with the project 
team and stakeholders is necessary to facilitate the 
timely exchange of information and foster open 
communication among all project participants. 

Relationships  QA consultants will provide ongoing 
advice, counel and recommendations to the project 
team, steering committee and sponsors.  The first 
loyalty of QA is to the business purposed being 
addressed through the IT prouect – not individual 
stakeholders, preferred solutions, methodologies or 
other interests. (Responsibilitieis and Obligations for 
Quality Assurance.) 

 
The independent QA consultant will assist the project 
in deciding how to implement the recommendations, 
then monitor progress and the effectiveness of the 
strategy.   
 
This cycle is regularly repeated throughout the life of 
the project.  Over time, as the project remains healthy, 
the overall project will remain stable, or optimally 
decrease. 

Purpose  QA serves the wider public interest of 
assuring accountability for taxpayer funded IT 
projects.  To that end, QA provides a common source 
of reliable information to those charged with the 
oversight of projects.  The e-Child Care Project has 
agreed to adopt the principles of Responsibilities and 
Obligations for Quality Assurance and its related 
policies.  

Scope 

The quality assurance component of the e-Child Care 
Project scope of work will be limited to focusing upon 
three areas: 

1. Develop a quality assurance plan in 
coordination with the project manager. References 

2. Conduct a formal risk assessment to identify 
the major issues facing the project. Reference materials that were used in developing this 

QA plan are the following: 3. Monitoring the project to provide early 
identification of potential issues by reviewing 
the project’s adherence to the state’s IT 
policies on project management, investment 
standards and feasibility study guidelines 
and Request For Proposal (RFP) processes 
then providing ongoing advice, counsel and 
recommendations to the project team, 
sponsors and steering committee. 

• The Project Management Framework hosted at 
the Department of Information Services (DIS).  
Online reference:  
http://www.wa.gov/dis/pmframework/index.htm 

• The DIS Quality Assurance Template.   

Online reference:  
http://www.wa.gov/dis/pmframework/planning/qu
alityassurance.htm 

Success criteria 
• The DIS document Responsibilities and 

Obligations for Quality Assurance, July 1998.  In order for QA to be considered a successful effort 
that helped the e-Child Care Project complete its 
goals and objectives, the QA independent consultant 
must: 

Online reference:  
http://www.wa.gov/dis/portfolio/responsibilitiesan
dobligationsforqualityassurance.htm 

• provide early identification of potential 
issues. 

• The MTG Quality Assurance/Risk Assessment 
Methodology.  Copies available by contacting the 
e-Child Care Project Manager. • provide timely formal communication 

through a variety of methods, including 
status reports, assessment reports, and 
presentations. 

• The e-Child Care Project Plan.  Copies available 
by contacting the e-Child Care Project Manager. 

• The e-Child Care Communication Plan.  Copies 
available by contracting the e-Child Care Project 
Manager. 

• foster open communication among all 
project participants. 
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 Quality checkpoints  

 
Formal risk assessment QA milestones 

Together with the project, the QA will conduct a form 
risk assessment to identify the major issues facing the 
project.  Based on the results of this assessment, QA 
and the project will identify the major issues facing the 
project.   

Activity Target completion 
Quality Assurance Plan February 13, 2004 

Formal risk assessment February 27, 2004 

QA Project Monitoring Ongoing  
For each issue, QA and the project will determine one 
or more specific actions to be taken to reduce project 
risk.  QA assists the project in deciding how to 
implement the recommendations, then monitor 
progress and the effectiveness of the strategy.   

• Issue reporting Steering committee 

• Issue reporting Sponsors 

• Issue reporting Project management 

This QA cycle is regularly repeated throughout the life 
of the project.   QA commitment 

The department will be developing an RFP for the 
services of external QA professionals to be hired to 
act as a common source of reliable information to 
those charged with the oversight of the project.  These 
independent QA professionals will help ensure the 
project is mitigating risks, following proper IT policy, 
and performing on target and on schedule.   

QA project review 

QA will commence reviewing the e-Child Care work 
plans and schedules (are we meeting our dates?) 
QA will work closely with project executives and 
stakeholders to clearly validate: 

 • Scope, goals, and objectives of the project 
to be monitored during the QA/RA effort. The department’s commitment to responsible QA 

reporting is demonstrated by the procurement of 
external QA consultants.  A statement of work is 
included as:  Appendix four: e-Child Care quality 
assurance statement of work. 

• Internal or external constraints that affect 
the project or QA effort. 

• Project stakeholders (Contractors, project 
team, governance bodies, business and 
technical and operational management 
groups) and ensuring access to them. 

 

• The current status and stage of the project. 

• The nature, depth, deliverables, and timing 
of desired QA services. 

• Any modifications and adaptations of the QA 
plan that are needed and appropriate to the 
QA statement of work. 

Adherence to IT policy 

QA will monitor the project and its issue management 
for adherence to the state’s IT policies on project 
management, investment standards and feasibility 
study guidelines. 

Oversight relationship management 

QA will continually be reporting how the project is 
progressing with the various project sponsors, 
steering committees and external oversight groups. 
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Quality assessment and reviews 

The following diagram illustrates the overall flow of QA and risk assessment activities for the e-Child Care project. 
 

Risk AssessmentRisk Assessment

Issues and Actions
Monitoring

Issues and Actions
Monitoring

Recommended
Actions

Recommended
Actions

Issue IdentificationIssue IdentificationCommunicationCommunication

 
 
For each issue, QA and the project will determine one or more specific actions to be taken to reduce project risk.  QA 
assists the project in deciding how to implement the recommendations, then monitor progress and the effectiveness of 
the strategy.  This QA cycle is regularly repeated throughout the life of the project.   
 
The e-Child Care QA communication approach is built on the following five components: 

1. Regular Project Team Meetings – In order to stay involved with the project at all times, QA will participate in 
regular team meetings.  These meetings are critical to maintaining a close working relationship with project 
staff and to identifying and helping to resolve new issues. 

2. Regular Project Management Meetings – Attending regular meetings with the e-Child Care project 
management review is also important to maintaining a close working relationship and to identifying and 
resolving issues.  This forum can provide insights that may not be available in a full project team meeting. 

3. Formal Reports – On a routine basis established QA will formally document QA findings and 
recommendations.   

4. Internal Reporting – QA will meet with the project manager, sponsors, and DSHS management such as the 
e-Child Care and ESA steering committees to present the findings and recommendations in all the formal 
reports.  These meetings are the primary vehicle for keeping management informed of issues. 

5. External Reporting – In addition to internal reporting to project management, QA will be prepared to provide 
status reports to defined external oversight entities. QA will be available to present an independent overview 
of the project status to legislative oversight committees or senior management, as desired by the project 
sponsors. 
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Appendix one: Summary of recommendations 

The e-Child Care Project’s opportunity to streamline and improve the coordination of the WCCC program is addressed 
to DSHS in publications as specific recommendations referenced as follows: 

Recommendations 2 and 7 detailed in the DSHS, Working Connection Child Care Program Review, (page 54 and 
page 59.) Sterling Associates. Olympia. November 2000, which in-turn is referenced in the following publication:  

Recommendation 4 in the OFM, Child Care and Early Learning Organization Study, (page 49) December 2000. 
 
Recommendation 2:  DSHS should evaluate the potential long-term benefits associated with implementation of 
Electronic Benefit Transfer (EBT) technology, web-based information tracking systems and/or the use of other 
alternative avenues such as e-mail. 
 
Benefits:  Electronic Benefit Transfer (EBT) technology would allow providers to submit invoices for child care through 
the use of technology similar to the way debit cards work.  Because the information about hours of child care is 
collected and transmitted to DSHS electronically rather than by traditional mail, and payments are made to providers 
via electronic transfer, the waiting time for payments is virtually eliminated.  Not only is speed of payment increased, 
but also problems related to authorization can be detected and resolved much more quickly. 
 
A web-based system of information tracking that allows parents and providers to find out what stage a WCCC parent’s 
paperwork is at would be a tremendous benefit to providers.  Such as a system would allow a provider to quickly and 
easily determine whether a child has been authorized for WCCC, without having to talk to the Authorizing Worker (AW) 
personally.  This eliminates the frustrating and time-wasting cycle (phone tag) between providers and AWs.  As a 
result, AWs would have more time available to devote to ensuring that client eligibility and authorization information is 
up-to-date.  Another option mentioned by providers during the focus groups is to set up a toll free number that 
providers and parent could access that would give them up-to-date information on authorization status, etc. 
 
Even the small step of encouraging the appropriate use of e-mail could potentially have significant benefits to the 
overall program efficiency.  E-mail is a very effective tool for getting routine, but critical, questions or issues resolved 
without having to talk person-to–person.  Of course, if the use of e-mail is encouraged, it must be accompanied by a 
clear directive that responses must be made within a reasonable period of time.  This allows both the provider and the 
AW to address the issue of a convenient time that fits within their own schedule. 
 
Recommendation 7:  DSHS should explore ways to reduce the paperwork burden by using information from other 
programs.  For example, it may be possible to collect routine income and other employed related information from 
ACES and download it into WCAP eligibility information rather than requiring the parent to submit the same information 
to both programs. 
 
Benefits:  Pooling client information, while maintaining client confidentiality, would reduce the paperwork burden both 
for the Authorizing Working and the parent, and would hasten the authorization and reauthorization processes. 
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Appendix two: Risk assessment summary  
Project Title e-Child Care Project 

Project Manager/Contact Linda Jo Demery 

e-Center Contact David Brummel 

Date of Assessment 3/28/03 

PROJECT OVERVIEW The e-Child Care Project will improve the delivery of the child care 
program by implementing new case file management, billing payment 
and public access systems. 

RATING HIGH 

RATING HIGH 

 

 

Impact on Clients High.  It is anticipated that the public and providers will have direct 
access to many parts of the new system.  Billing payment systems are 
involved. 

Visibility High.  The systems that will be part of the project will process sensitive 
client information.  The project will be visible to the public, providers, 
the legislature and child care advocacy groups who all have stakes. 

Impact on State Operations Medium.  It is not anticipated this project will require any new 
mainframes or networks but it will impact the following existing 
systems: WCAP, Barcode, ACES, JAS, SSPS, EMIS, FRS and HIPS.  
Multiple divisions within ESA will be involved. 

Failure or Nil 
Consequences 

Low.  Not proceeding with the project will simply be a loss of 
opportunity to improve service delivery and efficiency.   

SE
VE

R
IT

Y 

 

Functional Impact on 
Business Processes or 
Rules 

High.  Multiple organizations are involved and it is anticipated that 
solutions will significantly change business processes and replace 
current systems. 

Development Effort and 
Resources 

High.  It is anticipated that the total project will take more then 24 
months.  Exact cost of the project is not currently known but it is 
anticipated it will be over delegated authority. 

Technology Medium.  Technological solutions are currently not known but it is 
possible the project will require technology that is standard and proven 
but new to DCCEL.  

Capability and 
Management 

Medium.  There is strong executive sponsorship and the project has 
hired a dedicated project manager.  The project manager is currently 
working on an overall project plan and once completed, this risk rating 
will be re-evaluated. 

R
IS

K
 

 

OVERALL RATING LEVEL 3 

PROJECT APPROVAL AND 
OVERSIGHT REQUIREMENTS 

DSHS CIO, DIS, and ISB approval is required.  Feasibility study is 
required to be presented to ISB.  ISB oversight and external QA are 
required.  

Publish in Agency IT Portfolio YES 
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Appendix three: Project summary 
Project Summary 

Project Title e-Child Care Project 

Project Manager/Contact Linda Jo Demery, e-Child Care Project Manager 

Executive Sponsor Rachael Langen, Director, Division of Child Care and Early Learning  
Rob St. John, Director, Information Technology Division 
Mike Masten, Director, Customer Services Division 

Description/Purpose The Division of Child Care and Early Learning (DCCEL), through the e-Child Care 
Project, is
(WCCC) program authorizing workers, child care clients, providers, and licensors can 
be streamlined to better meet WCCC service delivery and customer satisfaction goals.  
The project will improve the delivery of the WCCC program by implementing new 
public access, client record management, provider record management, and payment 
processes. 

Business Driver/Strategy Supported Business Driver: The e-Child Care Project is chartered to evaluate, identify, select, 
and implement new subsidy payment technologies, web-based information tracking 
systems and the use of alternative communication avenues.  The impetus to 
streamline and improve the coordination of the WCCC program stems from specific 
recommendations in the following publications: 

DSHS, Working Connection Child Care Program Review, Sterling Associates, 
November 2000, Recommendations 2 and 7 (page 54 and page 59).   

OFM, Child Care and Early Learning Organization Study, December 2000, 
Recommendation 4 (page 49). 

 
Strategy Supported: The e-Child Care Project will ultimately provide long-term 
benefits using the following strategies: 

1) Public Access:  Improve communications among DSHS authorizing workers, 
child care clients, providers, and licensors. 
a) Streamline the application process. 
b) Ensure timely eligibility decisions.   
c) Make the child care processes easier to access. 
d) Improve DSHS, client and provider overall customer satisfaction. 

2) Client Record and Provider Record Management: Streamline requirements 
based upon the needs of authorizing workers, child care clients, providers and 
licensors. 
a) Interface vital data to complement client record management. 
b) Track and report children’s attendance using an automated approach. 

3) Payment Process: Ensure timely payments to providers.  
a) Allow workers to easily change and correct payment data. 
b) Make payments to providers more frequently. 
c) Make payments that accurately reflect the child care provided. 

 

 focusing on how interaction among the Working Connection Child Care 
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Appendix four:  e-Child Care QA statement of work 
DRAFT 

Exhibit A 

STATEMENT OF WORK 
e-Child Care Project Quality Assurance Consultant 

 
PURPOSE: 
The purpose of this contract is to provide ongoing external assessment of the DSHS (referenced as Department herein) e-Child Care 
Project.  The core effort of independent Quality Assurance (QA) for the e-Child Care Project will be to identify the major issues facing 
the project.   
For each issue, QA will determine one or more specific actions to be taken to reduce the project’s risk.  The independent QA consultant 
will assist the project in deciding how to implement the recommendations, then monitor progress and the effectiveness of the strategy.  
This cycle is regularly repeated throughout the life of the project.  Over time, as the project remains healthy, the overall project will 
remain stable, or optimally decrease. 
 
CONTRACTOR’S OBLIGATIONS: 
The Contractor shall: 

1. Be available in Lacey, Washington to the project manager via telephone and email and for scheduled work events, meetings, 
and conferences with the e-Child Care Project during regular business hours from 8:00 am to 5:00 pm on Monday through 
Friday.   

2. Provide their own personal computers, software, email and communication accommodations.   
3. Provide their own travel expenses to and from the Lacey Office location.   
4. Utilize their own office locations in order to complete work products outside of scheduled meeting events.   

DELIVERABLES: 
1. Develop a quality assurance plan in coordination with the project manager that includes a schedule of the risk 

assessment activity and QA checkpoints. 
 
2. Conduct a formal risk assessment to identify the major issues facing the project.  Together with the project, the QA will 

conduct a form risk assessment to identify the major issues facing the project.  Based on the results of this assessment, 
QA and the project will identify the major issues facing the project.  For each issue, QA and the project will determine 
one or more specific actions to be taken to reduce project risk.  QA assists the project in deciding how to implement the 
recommendations, then monitor progress and the effectiveness of the strategy.  This QA cycle is regularly repeated 
throughout the life of the project.  

 
3. Monitoring and reporting no less than twice a month to the project’s executive sponsor.  Monitoring the project to provide 

early identification of potential issues by reviewing the project’s adherence to the state’s IT policies on project 
management, investment standards and feasibility study guidelines and Request For Proposal (RFP) processes then 
providing ongoing advice, counsel and recommendations to the project team, sponsors and steering committee.  QA will 
commence reviewing the e-Child Care work plans and schedules (are we meeting our dates?)  QA will work closely with 
project executives and stakeholders to clearly validate: 
• Scope, goals, and objectives of the project to be monitored during the QA/RA effort. 
• Internal or external constraints that affect the project or QA effort. 
• Project stakeholders (Contractors, project team, governance bodies, business and technical and operational 

management groups) and ensuring access to them. 
• The current status and stage of the project. 
• The nature, depth, deliverables, and timing of desired QA services. 
• Any modifications and adaptations of the QA plan that are needed and appropriate to the QA statement of work. 

 
COMPENSATION: 
The total maximum consideration for this service shall not exceed $41,600.00 to cover time and materials for services provided under this contract.  
 
COSTS:  $41,600.00   (NOT TO EXCEED) 
The project cost is over an eight (8) month period and will be billed as time and materials not to exceed $41,600.00. 
 
SCHEDULE: January 24, 2004 through September 30, 2004 
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